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DEPARTMENT OF TRANSPORTATION
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Contract #: 04-0120F4

Cty: SF/ALA Rte: 80 PM: 13.2/13.9
File# 1.28

WELDING INSPECTION REPORT

Resident Engineer:Casey, William
Address. 333 Burma Road

City: Oakland, CA 94607

Report No:  WIR-027107
Date Inspected: 27-Jan-2012

Project Name: SAS Superstructure

Prime Contractor: American Bridge/Fluor Enterprises, a vV

OSM Arrival Time: 730

OSM DepartureTime: 1600

Contractor: American Bridge/Fluor Enterprises, a Vv L ocation: Pier 7 Job Site
CWI Name: Bernard Docena CWI Present: Yes[] No
Inspected CWI report: Yes [ No [J N/A Rod Oven in Use: L] Yes[J No ¥ N/A
Electrode to specification: Yes [ No [ N/A Weld Procedures Followed: [ Yes[] No ¥ N/A
Qualified Welders: Yes [ No [J N/A Verified Joint Fit-up: L] Yes[J No ¥ N/A
Approved Drawings: Yes [ No [ N/A Approved WPS:; Yes[] No [ N/A

Delayed / Cancelled: L] Yeslvl No [J N/A
Bridge No: 34-0006 Component: S.A.S. Components

Summary of Items Observed:
The Quality Assurance Inspector (QAI), Scott Croff, was present at the Self Anchored Span (SAS) job site to
observe the scheduled fabrication and welding of components for the SFOBB project.

The QAI met with Structural Materials Representative (SMR) Nicolai Hvass, Caltrans Transportation Engineer
(CTE) Marcos McManus and the Quality Control Inspector (QCI) Bernard Docena. There were discussions
regarding the quality of welded emergency access gate tracks that have been fabricated and brought to the job site.
The QAI noted that thiswork is related to Contract Change Order (CCO) 179. The QAI was made aware that
these tracks have not been accepted by the contractor or the Engineer. The QAI assisted the QCI in conducting
visual examinations of the welded tracks. The QAI observed that 26 of the 28 welded tracks do not appear to be
conforming to the contract requirements and were rejected for use by the QCI. The QAI relayed the observations
of the componentsto the SMR and CTE. The QAI noted that the 2 tracks that have been accepted by the QCI are
Pier 15.5E and Pier 11.5E. The QAI was informed that the contractor will fabricate additional tracks before
installing them.

The QAI reviewed contract documents at pier 7. The QAI used approved weekly welding report submittals and
cross referenced the welding and inspection status as reported with QA records to identify the overall weld status.
The QAI began reviewing the welding report packages 95 and 96 for conformance with the contract requirements.
The QAI noted that at this time there are welding report packages 95, 96, 97, 98, 99 and 100 that have been
provided for bootleg reviews. Thiswork wasin progress at the end of the shift.

Summary of Conversations:
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WELDING INSPECTION REPORT
( Continued Page 2 of 2 )

The QAI relayed the status of the CCO 179 access gate tracks and document reviews to the QAI Lead Bill Levell.
Except as described above, there were no other notable conversations.

Comments

This report is for the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact Nina Choy, (510) 385-5910, who represents the Office of Structural Materials for
your project.

I nspected By: Croff,Scott Quality Assurance Inspector

Reviewed By: Levell,Bill QA Reviewer
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